s

Power & Energy Society®

& IEEE

Timeline for project

IEC 62271-111

[EEE C37.60

[ Notify MT47 of start of

work

DLMT
formed
by
10/2023

g CD1

Ballot

closes
2025H1

—_m e m e = === = — —

CD2

Ballot
closes
2025H2

(if req'd)

chv

Ballot
closes
2026H1

FDIS
Ballot
closes
2026H2

2022H2 > 2023H1 > 2023H2 > 2024H1 > 2024H2 >

2025H1 > 2025H2 >

PAR submitted to
NesCom 5/2023

PAR study group formed
by 10/31. Meet virtually for
6 months, conclude in-
person at 523

First

Ballot
closes
2025H1

Second
Ballot

closes
2026H1

[—— === = = ==

Meeting plan

- lLeverage IEEE SWGR
migs 2x/yr

- |EC int'l mtg 1x/yr

- Virtual meetings as
needed

Release for
publication
2027H1

2026H1 > 2026H2 > 2027H1 - 2028H1 > 2028H2 >

RevCom review
2027TH1
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