

IEEE SoutheastCon 2024 Report for R3 ExCom – June 24, 2024



Agenda

- Final Revenue and Expenses
- Financial Estimate at Complete
- Next Steps



Final Revenue and Expenses

Revenue	Amount	Expenses	Amount
Registration	\$341,591	Hotels (F&B, Rooms, Other)	\$174,999*
Sponsor & Exhibits	\$36,500	AV	\$29,971
Sponsor still pending (GTRI)	<mark>\$6,000</mark>	EDAS	\$2,457
Hotel Rebate (Marquis)	\$1,751	Registration CC Fees	\$13,328.83
Interest Income	\$2,987	Other Expenses	\$25,732
Total	\$388,829	Total	\$246,488

Conference Surplus	\$142,341
--------------------	-----------



Financial Estimate at Complete

Account Balance as of 6/24/2024

\$115,515

Item	Cost	Balance	Status
Hotels (F&B, Rooms, Other)	\$(174,999)	-	PAID
Present. Technologies (AV)	\$(29,971)	-	PAID
EDAS	\$(2,457)	-	PAID
Reimbursements and other expenses	\$(25,732)	-	PAID
Regfox Registration Fees	\$(13,328.83)	-	PAID
Region 3 seed funds	\$(21,379 + \$5,000)	-	PAID
Atlanta Seed funds	\$(5,000)	-	PAID
Sponsorship GTRI	\$6,000	\$121,515	PENDING
IEEE Audit (estimated)	\$(2,333)	\$119,182	PENDING
GAINS R3 (Estimated)	~59,591	\$59,591	PENDING
GAINS ATLANTA (Estimated)	~59,591	\$0	PENDING



Next Steps

- Closeout statements from CC and pay any remaining bill
- IEEE Audit
- Transfer gains to R3 and ATL Section
- Conference closeout
- Inventory of storage unit for SEC 2025 (July)

